

TIMETABLE

Task	Start date (week commencing (w/c))	End date (w/c)	Comments
Officer technical meeting	23/4/18		
Summer surveys	7/5/17	30/6/18	
Drafting Recreational Avoidance and Mitigation Strategy (RAMS) evidence (excluding Blackwater)	23/4/18	20/5/18	
Officer technical meeting	23/5/18		
Review RAMS evidence	23/5/18	25/6/18	
June Planning and Licensing Committee (P&L)	7/6/18		Report is likely to include: information on RAMS evidence report, update on summer surveys, details on Members Forum, stakeholder workshop 1 outputs, timetable update
Stakeholder workshop 2 - North	15/6/18		
Stakeholder workshop 2 - South	12/6/18		
Drafting mitigation for RAMS report & Blackwater evidence	21/5/18	2/7/18	
Officer technical meeting	20/6/18		
Supplementary Planning Document (SPD) drafting	18/6/18	2/7/18	
Review draft RAMS mitigation and Blackwater evidence	3/7/18	20/7/18	
July P&L	19/7/18		Report is likely to include: information on RAMS evidence report, outputs from 2 nd stakeholder workshop, outputs from 1 st Members Forum, update on SPD
Officer technical meeting	24/7/18		
Update RAMS	25/7/18	4/9/18	
September P&L	6/9/18		Report is likely to include: final RAMS evidence report, update on SPD
Officer technical meeting	7/9/18		
RAMS sign off	8/9/18	1/10/18	

Task	Start date (week commencing (w/c))	End date (w/c)	Comments
Review SPD	8/10/18	5/11/18	
Finalise SPD	5/11/18	19/11/18	
November P&L	15/11/18		Report is likely to include: outputs from 2 nd Members Forum, approval for consultation draft SPD
SPD Consultation	November 2018 – January 2019		Six week consultation – dates to be agreed – to reflect all authorities reporting cycles
Revise SPD in response to consultation	February-March 2019		
March P&L OR April P&L	7/3/19 OR 11/4/19		Dates depend on consultation period above. Report would include: responses to consultation process, seek approval for Council to adopt
March Council OR April Council	28/3/19 OR TBC		Dates depend on consultation period above. Report would recommend Council adopt as SPD.