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UK Shared Prosperity Fund Project Delivery Update 

UKSPF Funding 
Year 

Project Update Notes 

Year 1 Maldon Market Market relaunched in October 2023 
and has been positively received by 
traders and residents.  

Programme funded from year 1 
allocation but continues until mid 
2024.  

Year 1 BID feasibility study  Project stopped due to viability. Funding reallocated to the Supporting 
Local Business engagement 
programme.  

Year 1 Supporting Local Business engagement programme Let’s Do Business Group appointed 
via procurement process and are 
delivering in accordance with the 
contract.  

Programme funded from year 1 
allocation but continues until 
February 2025. 

Year 1-2 Men’s Shed relocation Site cleared and procurement 
underway to appoint a design and 
build contractor for delivery.  

 

Year 1-3 Mid Essex Alliance collaboration work/projects Centre for Thriving Places report 
complete. Action planning to reduce 
health inequalities and improve 
population health underway shortly. 

 

Year 2 Sporting leagues Work is underway to deliver a district-
wide resident participation 
programme.  

 

Year 2-3 North Essex Economic Board Let’s Do Business Group appointed 
via Braintree District Council led 
procurement process and are 
delivering in accordance with the 
contract.  

 

Year 2-3 Cost of living Work is underway to deliver a rural 
based cost of living support in 
collaboration with Maldon and District 
Community Voluntary Service and 
Essex County Council. 

 

Year 3 Lower High Street Improvements (CAMP Project 2) Progressing via the Council’s High 
Street Focus Group and Essex 
Highways.  

 

Year 3 Burnham On Crouch Pontoon On-going work to implement a 
suitable replacement for the public 

Funding in advance of allocation 
year. 
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pontoon.  

Year 3 District accessibility  Not started.  

Year 3  Promenade Park Management Plan Consultant procured to support the 
delivery of the Promenade Park 
Management Plan and action plan. 

Funding in advance of allocation 
year. 

Year 3 Cycling facilities Not started yet.  

Year 3 Rural Community Hub Not started yet.  

Year 3 District Youth Council Not started yet.  

Year 3 Gateways Project stopped due to viability. Funding reallocated to the Men’s 
Shed relocation. 

Year 3  People and Skills  Not started yet.  

 


