

### Timetable for the development of Lists of Local Heritage Assets in the Maldon District

	2019												2020									
	Jan-19	Feb-19	Mar-19	Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	
Phase 1: Althorne, Cold Norton, North Fambridge, Purleigh and Stow Maries	24 Jan P&L			11 April P&L																		
Phase 2: Heybridge and Maldon				11 April P&L			July P&L															
Phase 3: Bradwell, Burnham, Dengie, Southminster and Tillingham						June P&L			Sept P&L													
Phase 4: Asheldham, Latchingdon, Mayland, Mundon, St Lawrence and Steeple								Sept P&L					Jan P&L									
Phase 5: Hazeleigh, Langford, Ulting, Woodham Mortimer and Woodham Walter													Jan P&L			April P&L						
Phase 6: Great Braxted, Great Totham, Little Braxted, Little Totham and Wickham Bishops																April P&L			July P&L			
Phase 7: Goldhanger, Tollesbury, Tolleshunt D'Arcy, Tolleshunt Knights and Tolleshunt Major																	May P&L				Sept P&L	