

Appendix 2- Timetable for the development of Lists of Local Heritage Assets in the Maldon District

	2019												2020																
	Jan-19	Feb-19	Mar-19	Apr-19	#####	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	#####	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21		
Phase 1: Althorne, Cold Norton, North Fambridge, Purleigh and Stow Maries	24 Jan P&L					6 June P&L																							
Phase 2: Heybridge, Maldon and Southminster						6 June P&L			5 Sept P&L																				
Phase 3: Bradwell, Burnham, Dengie and Tillingham									5 Sept P&L				23 Jan P&L																
Phase 4: Asheldham, Latchingdon, Mayland, Mundon, St Lawrence and Steeple													23 Jan P&L			8 April P&L													
Phase 5: Hazeleigh, Langford, Ulting, Woodham Mortimer and Woodham Walter															8 April P&L				July P&L										
Phase 6: Great Braxted, Great Totham, Little Braxted, Little Totham and Wickham Bishops																			July P&L										
Phase 7: Goldhanger, Tollesbury, Tolleshunt D'Arcy, Tolleshunt Knights and Tolleshunt Major																								Sept P&L					March P&L

All committee reports need to be with the director 19 days before the committee