

Corporate Risk Mitigating Actions

Associated Risk	Mitigating action	Status	Q4 2023/2024 Updates	Completion date
R2 - Failure to target services and influence partners with the aim of having an effective outcome on the identified health and wellbeing needs of the vulnerable population	Develop Livewell Strategy and formal action plan.	On Track	Next steps for developing a Livewell Strategy and formal action plan are being consulted upon as part of ECC's Essex-wide evaluation of Public Health Officer role taking place in Q1 FY24/25.	June 2024

Report End